SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 20-Nov-14
Time 11:02PM

altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: 269 Const Calendar Day: 524 Date: 14-Feb-2011 Monda

y - bay _ y 04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 23-Feb-11 Status: Approved

Weather

Temperature 7 AM 12 PM
Precipitation

Working Day [ ] If no, explain:

4PM

Condition Rain

Diary: Dispute
Tower Activities
ABF crews came to the site after the safety meeting at 7:20 AM. Crews had to work on splice 1, & =
work on splice 2,
Due to the heavy wind the tower crane was shut down . The erection tower crews were sent home
after the safety meeting at 7:30 AM.
Kimo & Obra had to work on splice 2 on the North tower shaft . Crews had to snhug & pretension the
remaining 10 bolts ( Column 88 on the corner between plates A & E ) . They started at 7 :40 AM. Crews
were done at 8:00 AM.
After that , crews had to test 10% of the bolts , pull out of the site their tools & equipment . They
were done at 8:25 AM. Crews left at 8:30 AM.
The North tower shaft is completed , tested , & cleaned . ABF crews waiting for 22 - 6 mm. washers
to install them on the bolts that interfere with the longitudinal stiffeners on the heads to complete the work
& to accept the North tower shaft .
David , Edward , Richard & Roger had to work on splice 1 . Crews had to pull out of the site the
temporary bolts which were used for the tower erection from the South tower shaft .
In addition to that , crews had to lower the permanent bolts for the West tower shaft , set them on
the working platform at 49 meters around the West tower shaft . They started at 7:30 AM. Crews were
done at 8:55 AM. Crews were called to go to Pier 7 . They left at 9:00 AM.
In the office | had to work on Title VI training for 2 hours . It was completed & the completion
certificate was issued .
04-0120F4 Bid Item: 053 T-L02-BSW.053 Tower Lift 02 Bolt Tower SW
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ROGELIO RUIZ 2.00 0.00 0.00 2.00 D
Ironworker JNM RICHARD CHOUINARD 2.00 0.00 0.00 2.00 D
Ironworker FOR EDWARD MEYER 2.00 0.00 0.00 2.00 D
Ironworker FOR DAVID LUCERO 2.00 0.00 0.00 2.00 D
Ironworker FOR OBRA PAULK 1.00 0.00 0.00 1.00 D
Ironworker JNM KIMO JOSE 1.00 0.00 0.00 1.00 D
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